
 
 
 
 
Executive Summary 
 
Detailed program status reports are posted to the Arkansas Geographic Information 
Office website once every month.  The State Land Information Board and other major 
stake-holders are on an email distribution list that will contain a quick summary of the 
program status and a link to the detailed report on the website.  For additional 
information, visit the County Assessors Mapping Program (CAMP) website at:   
 
http://www.gis.state.ar.us/AGIO/CAMP/status.asp 
 
Below is a list of County Assessors Mapping Program (CAMP) milestones: 

•  44 counties have indicated they intend to join the CAMP program 
•  25 of these Counties have returned a signed Memorandum Of Understanding 
      (MOU) confirming their spot in the program. 

 
Upcoming Events and Tasks 
 
Here is an overview of some of the upcoming events for the CAMP program: 

•  Training workshop with the next 10 counties scheduled for Jan. 22-24 
•  AGIO is developing State Cadastral Standards 
•  With the various Counties underway AGIO has been requesting the point files and 

CAMA database from these Counties and verifying a sound link between the two 
databases. 

 
The following is a list of meetings that have taken place over the last month: 

•  November 18 – Visited Pope County to deliver workstation and software. 
•  November 19 – Visited Greene, Sharp and Cross Counties to deliver workstation 

and software. 
•  November 21 – Called Lonoke County and had them forward points file and CAMA 

database to AGIO for verification. 
•  November 26 – Visited Jefferson County to verify that points file created would link 

to CAMA database. 
•  December 2 – Visited Mississippi and Greene Counties to verify points file created 

would link to CAMA database. 
•  December 2 – Visited Mississippi and Greene Counties to verify points file created 

would link to CAMA database. 
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•  December 10 – Visited Conway County to trouble shoot an error with ESRI 
software that was preventing them from opening ArcMap.  Successfully fixed 
problem. 

•  December 12 – Gave an overview of CAMP program to Clark, Pike, Montgomery, 
Sebastian, Clay, Columbia and Washington Counties. 

•  December 13 – Visited Faulkner County to verify points file would link to CAMA 
database. 

•  January 7-9  – Traveling to Charleston, S.C. to Cadastral Data meeting hosted by 
the Bureau of Land Management. 

 
 
Status Overview 
 Overall things are moving along smooth.  Aside from a few software and 
hardware issues the initial 10 counties are settling in and getting more comfortable with 
the task at hand.  With more and more Counties signing on daily, things will start to pick 
up as time goes.  A couple of things to note:  In the process of developing State Cadastral 
standards, I will be making a trip to Charleston S.C for a Cadastral Data meeting hosted 
by the Bureau of Land Management.  The main topic that will be discussed is the Federal 
Core Cadastral Standard.  I will be trying to define the Federal Standards that will be 
applicable for the State standards.  Also, the Arkansas Assessment Coordination Division 
(AACD) is in the process of putting together a State wide CAMA standard to facilitate 
moving to Phase II of the CAMP program and ensure a seamless State wide Cadastre.   
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Figure 1 
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County Status 
Status 
Date 

Carroll 
County Needs to be contacted 12/16/02

Cleburne 
County County is scheduled to begin Phase I 12/16/02

Greene 
County County is currently working on Phase I and has 200 points placed 12/16/02

Hot Spring 
County Needs to be contacted 12/16/02

Izard County Needs to be contacted 12/16/02

Lincoln 
County 

County currently has points for CAMA entries, all that is required is 
adding the Parcel-id number and linking to CAMA database. 12/16/02

Lonoke 
County 

County is well into Phase I with nearly 25% of CAMA entries 
captured 12/16/02

Madison 
County Needs to be contacted 12/16/02

Miller County Counties Digital Cadastral data is being developed by a contractor. 12/16/02

Mississippi 
County 

Started Phase I on 11/9/02 and has approximately 150 points 
placed 12/16/02

Nevada 
County Needs to be contacted 12/16/02

Newton 
County Needs to be contacted 12/16/02

Prairie County 
County parcel data is being created by Planning and Development 
District 12/16/02

Table 1
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Pulaski 
County County has started Phase II 12/16/02

Searcy 
County County is scheduled to begin Phase I 12/16/02

Washington 
County 

County is scheduled to begin Phase I and will be attending the 
training workshop schedule for January 22-24, 2003 12/16/02

Yell County County is scheduled to begin Phase I 12/16/02

Arkansas 
County County is scheduled to begin Phase I 12/16/02

Ashley 
County County is scheduled to begin Phase I 12/16/02

Baxter County County needs to be contacted 12/16/02

Benton 
County 

County is scheduled to begin Phase I and will be attending the 
training workshop scheduled for January 22-24, 2003 12/16/02

Boone County 
County is scheduled to begin Phase I and will be attending the 
training workshop scheduled for January 22-24, 2003 12/16/02

Bradley 
County Needs to be contacted. 12/16/02

Calhoun 
County County is scheduled to begin Phase I 12/16/02

Chicot County 
County is scheduled to begin Phase I and will be attending the 
training workshop scheduled for January 22-24, 2003 12/16/02

Clark County Needs to be contacted 12/16/02

Clay County Needs to be contacted 12/16/02

Cleveland 
County Needs to be contacted 12/16/02

Columbia 
County Needs to be contact. 12/16/02
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Conway 
County County began Phase I and has 100 points placed 12/16/02

Craighead 
County County is scheduled to begin Phase I in mid January 12/16/02

Crawford 
County 

County is scheduled to begin Phase I as well as some of the data 
being created by Planning and Development District 12/16/02

Crittenden 
County Needs to be contacted 12/16/02

Cross County County has started Phase I and has 800 points placed. 12/16/02

Dallas County Needs to be contacted 12/16/02

Desha County Needs to be contacted 12/16/02

Drew County County is scheduled to enter Phase I 12/16/02

Faulkner 
County County started Phase I and has 800 points placed 12/16/02

Franklin 
County 

County is scheduled to begin Phase I and will attend the training 
workshop scheduled for January 22-24, 2003 12/16/02

Fulton County County is scheduled to begin Phase I 12/16/02

Garland 
County Needs to be contacted 12/16/02

Grant County Needs to be contacted 12/16/02

Hempstead 
County County is scheduled to begin Phase I 12/16/02

Howard 
County County is scheduled to begin Phase I 12/16/02

Independence 
County 

County is scheduled to begin Phase I and will attend the training 
workshop scheduled for January 22-24, 2003 
 12/16/02
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Jackson 
County County is scheduled to begin Phase I 12/16/02

Jefferson 
County County has started Phase I and has 2800 points placed 12/16/02

Johnson 
County County is scheduled to begin Phase I 12/16/02

Lafayette 
County County needs to be contacted 12/16/02

Lawrence 
County County is scheduled to begin Phase I 12/16/02

Lee County Needs to be contacted 12/16/02

Little River 
County Needs to be contacted 12/16/02

Logan County Needs to be contacted. 12/16/02

Marion 
County Needs to be contacted 12/16/02

Monroe 
County Needs to be contacted 12/16/02

Montgomery 
County County is scheduled to enter Phase I 12/16/02

Ouachita 
County Needs to be contacted 12/16/02

Perry County Needs to be contacted. 12/16/02

Phillips 
County Needs to be contacted 12/16/02

Pike County Needs to be contacted 12/16/02

Poinsett 
County 

County scheduled to begin Phase I and will be attending the training 
workshop scheduled for January 22-24, 2003 12/16/02
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Polk County 
County is scheduled to begin Phase I and will be attending the 
training workshop January 22-24, 2003 12/16/02

Pope County County has begun Phase I and has 1000 points placed 12/16/02

Randolph 
County County scheduled to begin Phase I 12/16/02

Saline County County data being produced by a contractor 12/16/02

Scott County County data is being created by Planning and Development District 12/16/02

Sebastian 
County County data being created by contractor 12/16/02

Sevier County County is scheduled to begin Phase I 12/16/02

Sharp County County has begun Phase I and has approximately 100 points placed 12/16/02

St. Francis 
County County is scheduled to begin Phase I 12/16/02

Stone County County is scheduled to begin Phase I 12/16/02

Union County County is scheduled to begin Phase I 12/16/02

Van Buren 
County Needs to be contacted 12/16/02

White County County has started Phase I and has 700 points placed 12/16/02

Woodruff 
County County is scheduled to begin Phase I 12/16/02

 
 
 
 


